

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC01 OLD ADMIN

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC01- Replace 5 windows in east apartment (upper level)	2,3	1 week 4 people	\$1,000	
	HC01- Build railing and gates to front porch	1,2,3	2 days 4 people	\$800	
	HC01-1 Install gutter guards	2,3	1 day 4 people	\$300	
<i>Taken</i>	HC01-2 Pressure wash and apply stain to decking and post on front porch of building section 1	1,2,3	3 days 4 people	\$400	4/7/2024
	HC01-3 Apply waterseal to steps to park on west side	1,2	1 day 3 people	\$125	
<i>Taken</i>	HC01-4 Pressure wash and apply stain to decking and post on front porch of building section 2	1,2	2 days 3 People	\$400	4/7/2024
	HC01-5 Pressure wash front of building	1,2	1 day 2 People	\$25	
	HC01-6 Pressure wash small porch on back of building	1	1 day 2 peopl	\$25	
	HC01-7 Paint foundation block on west and east ends of building	1,2	2 days 4 people	\$200	
	HC01-8 Build porch railing and banersters on lower level of building	1,2,3	4 days 6 people	\$750	
	HC01-9 Paint garbage house	1,2	1 day 2 people	\$75	

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC02-1 Pressure wash bridge on walking track and apply water seal	1,2	2 day 2 people	\$600	
	HC02-2 Pressure wash and water seal park shelter	1,2	2 days 4 people	\$250	
<i>Taken</i>	HC02-3 Build wood fence by edge of woods in park area part 1 (50 ft)	1,2,3	3 days 4 people	\$1,000	4/7/2024
	HC02-4 Build wood fence by edge of woods in park area part 2 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-5 Build wood fence by edge of woods in park area part 3 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-6 Build wood fence by edge of woods in park area part 4 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-7 Build wood fence by edge of woods in park area part 5 (50 ft)	1,2,3	3 days 4 people	\$1,000	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC02 PARK AREA

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC02-8 Build wood fence by edge of woods in park area part 6 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-9 Build wood fence by edge of woods in park area part 7 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-10 Build wood fence by edge of woods in park area part 8 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-11 Build wood fence by edge of woods in park area part 9 (50 ft)	1,2,3	3 dasy 4 people	\$1,000	
	HC02-12 Build wood fence by edge of woods in park area part 10 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-13 Build wood fence by edge of woods in park area part 11 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-14 Build wood fence by edge of woods in park area part 12 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-15 Build wood fence by edge of woods in park area part 13 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-16 Build wood fence by edge of woods in park area part 14 (50 ft)	1,2,3	3 days 4 people	\$1,000	
	HC02-17 Build roof over deck at walking trail	1,2,3	4 days 8 people	\$1,000	

HC05 HOPE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC05- Remove ceiling tile and install sheetrock to back bedroom ceiling add mud, sand, and tape	1,2,3	3 days 3 people	\$250	
	HC05-1 Install gutter guards	2,3	1 day 4 people	\$300	
	HC05-2 Remove ceiling tile and install sheetrock to kitchen ceiling and mud, sand, and paint	1,2,3	3 days 3 people	\$300	
	HC05-3 Remove ceiling tile and install sheetrock to back bedroom ceiling and mud, sand, and paint	1,2,3	2 days 3 people	\$300	
	HC05-4 Paint exterior of house	1,2	3 days 4 people	\$500	
	HC05-5 Replace exterior basment door	2,3	1 days 3 people	\$300	
<i>Taken</i>	HC05-6 Paint interior of enclosed porch (excludes floor) and handicap ramp	1,2	2 days 3 people	\$150	5/5/2024
	HC05-7 Paint foundation block	1,2	2 days 4 people	\$400	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC05 HOPE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC05-8	Build and replace two picnic tables	1,2,3	2 days 2 people	\$200	

HC07 EVANS HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC07-1	Apply furring strips and metal roofing over shingles on half of roof	1,2,3	1 week 8 people	\$2,000	
HC07-2	Apply furring strips and metal roofing over shingles on second half of roof	1,2,3	1 week 8 people	\$2,000	
HC07-3	Replace back exterior door on house	2,3	1 day 2 people	\$250	
HC07-4	Build small roof over side deck	1,2,3	2 days 4 people	\$600	

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC08-1	Apply furring strips over shingles on garage roof and cover with metal	1,2,3	2 days 5 people	\$1,200	
HC08-2	Replace 5 lights with LED lights in garage	2,3	2 days 2 people	\$450	
HC08-3	Replace 8 lights with LED lights in basement entry	2,3	3 days 4 people	\$700	
HC08-4	Install LED light in basement closet	2,3	1 days 2 people	\$40	
HC08-5	Install LED light in basement bathroom	2,3	1 day 2 people	\$40	
HC08-6	Install 10 LED lights in activities room part1	2,3	3 days 4 people	\$900	
HC08-7	Install 10 LED lights in activities room part 2	2,3	3 days 4 people	\$900	
HC08-8	Install 10 LED lights in activities room part 3	2,3	3 days 4 people	\$900	
HC08-9	Install 3 LED lights in stair way and hall	2,3	1 day 2 people	\$150	
HC08-10	Install 2 LED lights in kitchen	2,3	1 day 2 people	\$100	
HC08-11	Install 4 LED lights in hallway up stairs	2,3	2 days 2 people	\$350	
HC08-12	Install 1 LED light in library entry	2,3	1 day 2 people	\$50	
HC08-13	Install 1 LED light in storage room	2,3	1 day 2 people	\$50	
HC08-14	Install 1 LED light in music room	2,3	1 day 2 people	\$50	
HC08-15	Install 1 LED light in craft room	2,3	1 day 2 people	\$50	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC08 PARTIN HOUSE - YOUTH CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC08-16 Install 2 LED lights in computer lab	2,3	1 day 2 people	\$180	
	HC08-17 Install 1 LED light in office	2,3	1 day 2 people	\$100	
	HC08-18 Pressure wash and water seal back exterior steps and deck	1,2	2 days 2 people	\$200	
	HC08-19 Remove interior steps, replace stringers, and install new steps	1,2,3	1 week 3 people	\$1,000	
	HC08-20 Repair gutters on 2 buildings	2,3	2 days 3 people	\$200	
	HC08-21 Replace carpet in 2 library rooms with laminate flooring	1,2,3	3 days 4 people	\$750	
	HC08-22 Assemble playset for front play ground	1,2,3	2 days 6 people	\$2,000	
	HC08-23 Replace 5 vanity faucets	2,3	2 days 2 people	\$450	
	HC08-24 Remove carpet and install laminate flooring to 3 rooms upstairs	1,2,3	1 week 4 people	\$1,800	
<i>Taken</i>	HC08-25 Build sand box with lid	1,2,3	2 days 2 people	\$600	4/7/2024
	HC08-26 Build wood fence around 3 sides of new playground	1,2,3	4 days 6 people	\$1,700	
	HC08-27 Install door with glass to tutoring room	2,3	1 day 2 people	\$300	
	HC08-28 Build shelves on one wall in activity room	1,2,3	2 days 4 people	\$600	
	HC08-29 Pressure wash two storage buildings	1,2	2 days 2 people	\$200	

HC09 FRAKES HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC09-1 Replace shower fixture knobs and faucets on main level	3	1 day 2 people	\$150	
	HC09-2 Install gutter guards	2,3	2 days 4 people	\$350	
	HC09-3 Replace (2) basement windows	2,3	2 days 3 people	\$350	
	HC09-4 Replace 3 broken windows	2,3	2 days 3 people	\$750	
	HC09-5 Replace 2 family room windows	2,3	2 days 3 people	\$200	
	HC09-6 Pressure wash vinyl siding on house	1,2	2 days 4 people	\$50	

HC11 BRICK HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC11-1 Replace 5 lights with LED lights	2,3	2 days 4 people	\$500	9/22/2024

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC11 BRICK HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
<i>Taken</i>	HC11-2 Replace 6 lights with LED lights	2,3	2 days 4 people	\$600	9/22/2024
	HC11-3 Replace pocket door in half bath	2,3	2 days 2 people	\$300	
	HC11-4 Replace tub and shower kit upstairs	2,3	3 days 4 people	\$1,000	
	HC11-5 Run conduit for electrical wire and install lights, switches, and outlets in hallway downstairs	2,3	3 days 4 people	\$600	
	HC11-6 Run conduit for electrical wire and install lights, switches, and outlets in large bedroom downstairs	2,3	2 days 4 people	\$450	
	HC11-7 Run conduit for electrical wire and install lights, switches, and outlets in 3 bedrooms downstairs	2,3	3 days 4 people	\$650	
	HC11-8 Run conduit for electrical wire and install lights, switches, and outlets in laundry room and bathroom	2,3	2 days 3 people	\$350	
	HC11-9 Replace medicine cabinet with mirror in small bathroom	1,2	1 days 2 people	\$200	
	HC11-10 Pressure wash and apply sealer to deck and ramp	1,2	2 days 6 people	\$400	
	HC11-11 Rework in ground drain at parking area	1,2,3	2 days 4 people	\$400	

HC14 GREENHOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC14-1 Lay block for 3 sided compost bin	1,2,3	4 days 4 people	\$600	
	HC14-2 Repaint / Stain exterior of germination room	1,2	1 day 4 people	\$250	
	HC14-3 Pressure wash and water seal porch at germination room and steps from parking area	1,2	2 days 4 people	\$250	
	HC14-4 Build hand rails on steps to lower green houses	1,2,3	2 days 3 people	\$400	
	HC14-5 pour concrete slab for wash station	1,2,3	2 days 6 people	\$2,100	
	HC14-6 Repair downspouts and drain at germination room	2,3	2 days 4 people	\$250	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC16 RED BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC16-1	Replace (4) windows	2,3	1 week 5 people	\$1,000	

HC17 LOWER FARM HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC17-1	Build concrete wall, install exterior door on well house	2,3	1 week 3 people	\$1,000	
HC17-2	Clean gutters and install gutter guards	2,3	1 day 4 people	\$250	
HC17-3	Install exterior door and apply vinyl siding to 6x6 water tank building	1,2,3	2 days 3 people	\$500	

HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC18-	Board up 2 windows	1,2,3	1 wk 6	\$800	
HC18-1	Build smooth wire fence #1 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-2	Build smooth wire fence #2 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-3	Build smooth wire fence #3 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-4	Build smooth wire fence #4 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-5	Build smooth wire fence #5 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-6	Build smooth wire fence #6 on main campus	1,2,3	1 week 8 people	\$1,000	
HC18-7	Enclose back of barn with cattle panels and gate	1,2,3	2 days 6 people	\$750	
HC18-8	Reinforce roof support system on lower farm barn	1,2,3	1 week 8 people	\$1,300	
HC18-9	Gravel around water box and road to water box at lower farm	1,2	2 days 6 people	\$750	
HC18-10	Replace metal roof on existing barn at ballfield	1,2,3	1 wk 6	\$1,200	
HC18-11	Lime field at Charley Branch at lower farm	1,2	2 days 6 people	\$750	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC18 FARM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC18-12 Gravel dirt perimeter at pond on lower farm	1,2	2 days 6 people	\$700	
	HC18-13 Pressure wash storage building near red barn	1,2	1 day 2 people	\$50	
	HC18-14 Close up opening under overhang at front entrance of red barn	1,2,3	2 days 3 people	\$300	
	HC18-15 Replace fence around wetland system	1,2,3	2 days 6 people	\$2,600	
	HC18-16 Build a board fence at lower farm	1,2,3	3 days 6 people	\$1,500	
	HC18-17 Spread lime on field at Smithy bottom at lower farm	1,2	2 days 6 people	\$850	
	HC18-18 Paint fencing with water seal at lower farm	1,2	2 days 4 people	\$500	
	HC18-19 Gravel behind barn at lower farm	1,2	2 days 6 people	\$1,100	
	HC18-20 Replace boards on some fencing on lower farm	1,2	3 days 6 people	\$1,200	
	HC18-21 Paint 3 metal sheds	1	2 days 3 people	\$300	
	HC18-22 Create opening in one metal shed and enclose other end	1,2,3	2 days 4 people	\$500	

HC19 NEW ADMIN

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC19- Mud, tape, sand all drywall (Parts 2-7 must be done in order)				
<i>Taken</i>	HC19-1 Replant flower beds	2,3	2 days 2 people	\$500	6/2/2024
	HC19-2 Pressure wash parking lot and apply black top sealer	1,2	3 days 4 people	\$1,000	
	HC19-3 Paint parking lines and markers	1,2	2 days 2 people	\$300	
	HC19-4 Pressure wash exterior of building	1,2	2 days 4 people	\$50	
	HC19-5 Clean out, remove, or destroy small building	1,2	1 day 6 people	\$25	
	HC19-6 Build or assemble shelving and work station for data room	2,3	2 days 2 people	\$1,000	
	HC19-7 Scrape and paint block foundation	1,2	2 days 3 people	\$400	
	HC19-8 Replace vinyl siding on side 1 of building	1,2,3	4 days 6 people	\$1,300	
	HC19-9 Replace vinyl siding on side 2 of building	1,2,3	4 days 6 people	\$1,300	
	HC19-10 Replace vinyl siding on side 3 of building	1,2,3	4 days 6 people	\$1,300	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC19 NEW ADMIN

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC19-11	Replace vinyl siding on side 4 of building	1,2,3	4 days 6 people	\$1,300	

HC21 VEHICLE MAINTENANCE SHOP

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC21-1	Remove and raise front awning and apply new metal	1,2,3	2 days 6 people	\$800	
HC21-2	Scrape and paint yellow fuel tank	1,2	2 days 2 people	\$200	
HC21-3	Paint block on east side of building	1,2	2 days 4 people	\$300	

HC22 VEHICLE MAINTENANCE POLE BARN

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC22-1	Replace metal on two car shed	1,2,3	2 days 6 people	\$900	
HC22-2	Replace metal roofing on back section of car huts	1,2,3	2 days 6 people	\$900	
HC22-3	Replace metal roofing on front section of car huts	1,2,3	3 days 6 people	\$1,600	
HC22-4	Paint all metal roofing on shed type roofs	1,2	2 days 4 people	\$700	

HC23 ZOOCHIE HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC23-1	Clean, paint, and seal concrete floor at lower level	1,2	2 days 2 people	\$400	
HC23-2	Paint block foundation	1,2	1 day 2 people	\$150	
HC23-3	pressure wash and water seal small fence at zoochi house	1,2	2 days 2 people	\$100	

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC24-1	Apply laminate flooring in senior office	1,2,3	1 week 6 people	\$1,700	
HC24-2	Install drop ceiling in first old pantry room	1,2,3	1 wk 6	\$700	
HC24-3	Replace (8) attic windows	2,3	4 days 4 people	\$2,000	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC24-4	Replace 4 lights with LED lights in womens restroom	2,3	2 days 3 people	\$400	
HC24-5	Install vinyl siding on wall of community center facing gym	1,2,3	3 days 6 people	\$1,200	
HC24-6	Install gutter guards	2,3	2 days 4 people	\$400	
HC24-7	Remove and replace tile in senior kitchen	1,2,3	1 week 6 people	\$1,400	
HC24-8	Replace gutter at front door of community center entrance	2,3	1 day 3 people	\$75	
HC24-9	Replace double doors in hallway in Community Center	2,3	2 day 2	\$350	
HC24-10	Polyurethane main hallway floor	1,2	2 days 4 people	\$500	
HC24-11	Apply floor sealer in stock room near mens section	1,2,3	2 days 4 people	\$350	
HC24-12	Clean and apply polyurethane to floor in new activities room	1,2,3	2 days 4 people	\$225	
HC24-13	Replace 4 lights with LED lights in MIHOW storage room	2,3	2 days 3 people	\$400	
HC24-14	Replace 4 lights with LED lights womens group room	2,3	2 days 3 people	\$400	
HC24-15	Clean, replace, and repair gutters and down spouts around building	2,3	2 days 4 people	\$250	
HC24-16	Replace 4 lights with LED lights in MIHOW room	2,3	2 days 3 people	\$400	
HC24-17	Build doors on 3 shelves in sewing room	2,3	2 days 2 people	\$250	
HC24-18	Replace 4 lights with LED lights in sewing room	2,3	2 days 3 people	\$400	
HC24-19	Apply louan and vinyl tile to floor in middle storage room (pnts rm)	1,2,3	3 days 4 people	\$800	
HC24-20	Replace 3 lights with LED lights in middle storage room (pnts rm)	2,3	2 days 2 people	\$300	
HC24-21	Remove carpet, clean floor, and apply polyurethane to floor in front room of library	1,2,3	3 days 6 people	\$450	
HC24-22	Remove carpet, clean floor and apply polyurethane to floor in back room in library	1,2,3	3 days 6 people	\$700	
HC24-23	Build 2 shelves with plexiglass doors in library	1,2,3	3 days 3 people	\$550	
HC24-24	Remove front stall and install bathroom	1,2,3	3 days 3 people	\$600	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	vanity and mirror in mens restroom in main hallway				
HC24-25	Replace 6 lights with LED lights in youth office	2,3	2 days 4 people	\$650	
HC24-26	Replace 10 lights with LED lights in senior kitchen	2,3	3 days 4 people	\$175	
HC24-27	Seal wood on walkway in front of community center	1,2	1 day 3 people	\$200	
HC24-28	Replace 3 small lights with LED lights in hallway by former food pantry	2,3	1 day 3 people	\$200	
HC24-29	Install transition strip at thrift store office	2	1 day 1 person	\$25	
HC24-30	Clean, paint, and apply sealer to concrete floor in former food pantry	1,2	3 days 4 people	\$350	
HC24-31	Install drop ceiling to thrift store receiving room	1,2,3	3 days 4 people	\$700	
HC24-32	Replace 6 lights with LED lights in community development office and hallway	2,3	2 days 4 people	\$650	
HC24-33	Repair wood floor in back stock room of thrift store	1,2,3	1 day 2 people	\$200	
HC24-34	Scrape and paint exterior wall by senior center	1,2	2 days 4 people	\$150	
HC24-35	Polyurethane senior hallway floor	1,2	1 day 2 people	\$125	
HC24-36	Build steps from middle road to sidewalk at senior center	1,2,3	2 days 4 people	\$650	
HC24-37	Apply louan and vinyl rug to womens restroom and small utility room	1,2,3	1 week 4 people	\$200	
HC24-38	Replace laminate flooring in intake office and 2 offices	1,2,3	5 days 4 people	\$1,200	
HC24-39	Build small block retaining wall outside food pantry	1,2,3	2 days 4 people	\$900	
HC24-40	Replace wood on senior walk way	1,2,3	2 days 3 people	\$500	
HC24-41	Clean and apply polyurethane to steps going down to pantry	1,2	1 day 2 people	\$100	
HC24-42	Paint floor from pantry to thrift store door then seal	1,2	2 days 3 people	\$450	
HC24-43	Apply floor tile over existing floor in womens section of thrift store	1,2,3	3 days 4 people	\$1,000	
HC24-44	Apply floor tile over existing floor in	1,2,3	3 days 4 people	\$1,000	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC24 COMMUNITY CENTER

	Project Description	Skill	Time/persons	Cost	Proj. Start
	mens section of thrift store				
HC24-45	Replace 8 lights with LED lights in stock room	2,3	2 days 4 people	\$850	
HC24-46	Replace 8 lights with LED lights in 2nd stock room	2,3	2 days 4 people	\$850	
HC24-47	Replace 8 lights with LED lights in 3rd stock room	2,3	2 days 4 people	\$850	
HC24-48	Replace 9 lights with LED lights in 4th stock room	2,3	2 days 4 people	\$950	
HC24-49	Replace 1 light with LED light in back stock room (old furnace room)	2,3	1 day 2 people	\$100	
HC24-50	Scrape and stain all wood at entertainment stand	1,2	2 days 3 people	\$250	
HC24-51	Build enclosed walkway from food pantry to cooler/freezer building	1,2,3	4 days 5 people	\$1,000	
HC24-52	Remodel sitting area at pathway of promise	1,2,3	4 days 5 people	\$1,400	
HC24-53	Replace double doors at food pantry entrance	2,3	1 day 3 people	\$800	
HC24-54	Pressure wash and stain porch and ramp at community services	1,2	2 days 3 people	\$200	
HC24-56	Pressure wash and seal deck and fence outside senior area	1,2	2 days 3 people	\$200	
HC24-57	Install electrical junction boxes and outside lighting at four corners of building	2,3	3 days	\$350	

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC25-1	Pressure wash and water seal wood walkway	1,2	2 days 4 people	\$225	
HC25-2	Pressure wash and apply water seal to porch at community kitchen	1,2	1 day 4 people	\$175	
HC25-3	Install gutter guards	2,3	1 day 4 people	\$300	
HC25-4	Replace double door at gym entrance	2,3	3 days 4 people	\$800	
HC25-5	Apply sheeting to floor in large attic space	1,2,3	3 days 4 people	\$900	
HC25-6	Paint fascia boards on eaves of gym	1,2	1 day 2 people	\$50	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC25 GYMNASIUM

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC25-7 Build wood floor in boys bathroom	1,2,3	3 days 4 people	\$800	
	HC25-8 Stud interior walls and apply wall covering to boys bathroom	1,2,3	3 days 4 people	\$1,500	
	HC25-9 Finish wall covering and apply floor covering to boys bathroom	1,2,3	3 days 4 people	\$1,000	
	HC25-10 Pressure wash metal on mission dorm side	1,2	1 day 2 people	\$25	
	HC25-11 Clean and apply polyurethane to gym floor	1,2,3	2 days 4 people	\$800	
	HC25-12 Sand and paint all bleachers	1,2	3 days 4 people	\$250	
	HC25-13 Install shades on windows	1,2	1 day 2 people	\$150	
	HC25-14 Paint walls inside gym	1,2	4 days 4 people	\$600	
	HC25-15 Replace lights in men and womens restrooms with LED lights	2,3	1 day 2 people	\$400	
	HC25-16 Finish wall covering and apply floor covering	1,2,3	3 days 4 people	\$1,000	

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC26-1 Dig out, form up, mix concrete, and pour 35x4 ' sidewalk #3	1,2,3	1 wk 6	\$750	
	HC26-2 Replace (1) window in main lobby	2,3	1 day 3 people	\$700	
	HC26-3 Replace (2nd) window in main lobby	2,3	1 day 3 people	\$700	
	HC26-4 Water seal fence near retaining wall	1,2	1 day 3 people	\$200	
	HC26-5 Add LED step lights to stairs going down to Mission Dorm	2,3	1 day 2 people	\$300	
<i>Taken</i>	HC26-6 Convert fixtures to 10 LED lights in lobby	2,3	3 days 4 people	\$130	6/9/2024
<i>Taken</i>	HC26-7 Convert fixtures to 10 LED lights in lobby	2,3	3 days 4 people	\$130	6/9/2024
<i>Taken</i>	HC26-8 Convert fixtures to 4 LED lights in lobby	2,3	1 day 2 people	\$75	6/9/2024
	HC26-9 Convert fixtures to 10 LED lights in confrence room	2,3	3 days 4 people	\$130	
	HC26-10 Convert fixtures to 10 LED lights in confrence room	2,3	3 days 4 people	\$130	
	HC26-11 Convert fixtures to 10 LED lights in confrence room	2,3	3 days 4 people	\$130	
	HC26-12 Convert fixtures to 6 LED lights in mens	2,3	3 days 4 people	\$130	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
	bathroom upstairs and 5 vanity lights				
<i>Taken</i>	HC26-13 Convert fixtures to 10 LED lights in mens bunk area upstairs	2,3	3 days 4 people	\$130	6/9/2024
<i>Taken</i>	HC26-14 Convert fixtures to 10 LED lights in mens bunk area upstairs	2,3	3 days 4 people	\$130	6/9/2024
<i>Taken</i>	HC26-15 Convert fixtures to 7 LED lights in mens bunk area upstairs	2,3	2 days 4 people	\$130	6/9/2024
<i>Taken</i>	HC26-16 Convert fixtures to 10 LED lights in womens bunk area upstairs	2,3	3 days 4 people	\$130	6/9/2024
<i>Taken</i>	HC26-17 Convert fixtures to 10 LED lights in womens bunk area upstairs	2,3	3 days 4 people	\$130	6/9/2024
<i>Taken</i>	HC26-18 Convert fixtures to 7 LED lights in womens bunk area upstairs	2,3	2 days 4 people	\$130	6/9/2024
	HC26-19 Convert fixtures to 6 LED lights in womens bathroom upstairs and 5 vanity lights	2,3	3 days 4 people	\$130	
	HC26-20 Convert fixtures to 2 LED lights in womens bathroom	2,3	1 day 2 people	\$75	
	HC26-21 Install LED light in stairwell	2,3	1 day 2 people	\$100	
	HC26-22 Convert fixtures to 6 LED lights in front section of craft store	2,3	2 days 2 people	\$130	
	HC26-23 Convert fixtures to 9 LED lights in back section of craft store	2,3	3 days 4 people	\$130	
<i>Taken</i>	HC26-24 Convert fixtures to 10 LED lights in mens bunk area down stairs	2,3	3 days 4 people	\$130	6/9/2024
<i>Taken</i>	HC26-25 Convert fixtures to 10 LED lights in mens bunk area down stairs	2,3	3 days 4 people	\$130	6/9/2024
<i>Taken</i>	HC26-26 Convert fixtures to 7 LED lights in mens bunk area down stairs	2,3	2 days 4 people	\$130	6/9/2024
<i>Taken</i>	HC26-27 Convert fixtures to 10 LED lights in womens bunk area down stairs	2,3	3 days 4 people	\$130	6/9/2024
<i>Taken</i>	HC26-28 Convert fixtures to 10 LED lights in womens bunk area down stairs	2,3	3 days 4 people	\$130	6/9/2024
<i>Taken</i>	HC26-29 Convert fixtures to 7 LED lights in womens bunk area upstairs	2,3	2 days 4 people	\$130	6/9/2024
	HC26-30 Convert fixtures to 6 LED lights in mens bathroom down stairs and 5 vanity lights	2,3	3 days 4 people	\$130	
	HC26-31 Convert fixtures to 2 LED lights in mens bathroom down stairs	2,3	1 day 2 people	\$75	

As of 4/5/2024

Henderson Settlement
Henderson Settlement Campus Work Areas
As of 4/5/2024

HC26 MISSION DORMITORY

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC26-32	Install 1 LED light in cleaning closet	2,3	1 day 2 people	\$50	
HC26-33	Pressure wash and water seal back and side decks	1,2	2 day 4	\$550	
HC26-34	Pressure wash and water seal front deck and handicap ramp	1,2	2 days 4 people	\$400	
HC26-35	Water seal fence near kitchen garbage house	1,2	1 day 2 people	\$100	
HC26-36	Pressure wash and water seal large back deck	1,2	2 days 6 people	\$500	
HC26-37	Pressure wash and water seal two side decks and stairs and connecting deck	1,2	2 days 6 people	\$500	
HC26-38	Install floor baseboard in lower level lobby	2,3	1 day 2 people	\$250	

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC27-1	Replace (6) windows upstairs	1,2,3	1 week 4 people	\$1,500	
HC27-2	Install second half of drain pipe from dining hall to hwy 190	1,2,3.	3 days 4 people	\$750	
HC27-3	Enclose window of west side mens bathroom	2,3	2 days 2 people	\$175	
HC27-4	Gravel parking area at garbage house	1,2,3	2 day 6	\$800	
HC27-5	Install gutter guards	2,3	2 days 4 people	\$400	
HC27-6	Install outlet and plumbing in stock room to install washer and dryer	2,3	2 day 3	\$900	
HC27-7	Replace ceiling tile over mop sink	1,2	1 day 2 people	\$150	
HC27-8	Pressure wash and water seal deck	1,2	2 days 4 people	\$350	
HC27-9	Paint trim on windows to match rest of building	1,2	1 day 2 people	\$50	
HC27-10	Replace 6 airflow vents upstairs and 1 downstairs	1,2	1 day 2	\$125	
HC27-11	Replace 1 large airflow vent in hallway upstairs	1,2	1 day 2	\$50	
HC27-12	Install crown molding in rooms #7 and #8 and in lobby	2,3	1 day 2 people	\$200	
HC27-13	Pressure wash back block wall	1,2	1 day 2 people	\$125	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC27 KITCHEN/DINING HALL

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC27-14 Install down spout to gutter at deck	2,3	1 day 2 people	\$75	
	HC27-15 Paint concrete back wall on dining hall	1,2	1 day 6 people	\$250	
	HC27-16 Replace exterior door on small pantry room in dining hall	2,3	1 day 2 people	\$275	
	HC27-17 Repair some soffit on back of dining hall	2,3	1 day 2 people	\$200	
	HC27-18 Install elbow to down spout over roof on small back porch at dining hall	2,3	1 day 2 people	\$75	
	HC27-19 Remove and replace carpet with laminate on upstairs livingroom floor	1,2,3	3 days 4 people	\$750	
	HC27-20 Enlarge opening and install exterior door at cooler room	2,3	1 day 3 people	\$250	
	HC27-21 Replace mop sink	2,3	1 day 2 people	\$350	
	HC27-22 Paint walls in room 6	1,2	1 day 3 people	\$50	
<i>Taken</i>	HC27-23 Paint entry section of dinning room	1,2	1 day 2 people	\$150	4/1/2024
	HC27-24 Install 8 LED lights in middle dining room	2,3	2 days 4 people	\$800	
	HC27-25 Install 2 LED lights in bathroom	2,3	1 day 2 people	\$200	
	HC27-26 Install 10 LED lights in food prep area	2,3	3 days 4 people	\$1,000	
	HC27-27 Install 5 LED lights in dry storage area near back door	2,3	2 days 4 people	\$500	
	HC27-28 Install 2 LED lights in small kitchen	2,3	1 day 2 people	\$200	
	HC27-29 Install 3 LED lights in dry storage	2,3	2 days 2 people	\$300	
	HC27-30 Install 2 LED lights in mens and womens bathroom upstairs	2,3	1 day 2 people	\$200	
	HC27-31 Paint and seal floor at staff entrance cooler room	1,2	2 days 3 people	\$350	
	HC27-32 Paint cooler at staff entrance	1,2	1 day 2 people	\$200	
	HC27-33 Paint area outside entry bathrooms	1,2	1 day 2 people	\$150	

HC28 ALLEN HOUSE DUPLEX

	Project Description	Skill	Time/persons	Cost	Proj. Start
	HC28-1 Install gutter to small porch	1,2,3	2 day 4	\$175	
	HC28-2 Replace 2 windows	2,3	2 days 2 people	\$500	
	HC28-3 Replace vinyl siding on whole house	1,2,3	4 days 6 people	\$2,000	
	HC28-4 pressure wash and stain front and back porches	1,2	2 days 4 people	\$350	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC28 ALLEN HOUSE DUPLEX

	Project Description	Skill	Time/persons	Cost	Proj. Start
--	---------------------	-------	--------------	------	-------------

HC29 VALLEY HOUSE 1

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC29-1	Install (2) storm doors	2,3	2 days 2 people	\$400	
HC29-2	Pressure wash exterior of house	1,2	2 days 4 people	\$50	
HC29-3	Replace base cabinets	1,2,3	2 days 4 people	\$1,200	
HC29-4	Replace wall cabinets	1,2,3	2 days 4 people	\$1,000	
HC29-5	Replace bottom sash in kitchen window	2,3	1 day 2 people	\$125	
HC29-6	Replace oven vent hood	1,2	1 day 2 people	\$100	
HC29-7	Replace bathroom vanity and top	2,3	1 day 3 people	\$200	
HC29-8	Repair soffit in some areas	2,3	1 day 2 people	\$150	

HC30 VALLEY HOUSE 2

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC30-1	Install back exterior door and storm door	2,3	2 days 3 people	\$450	
HC30-2	Replace front exterior door and storm door	2,3	2 days 3 people	\$450	
HC30-3	Replace bathroom vanity and medicine cabinet	2,3	2 days 3 people	\$600	
HC30-4	Install backsplash to wall over bathroom vanity and kitchen sink	2,3	1 day 2 people	\$150	
HC30-5	Replace 5 interior doors	2,3	2 days 3 people	\$500	
HC30-6	Paint bathroom walls	1,2	1 day 2 people	\$100	
HC30-7	Remove and replace side steps and hand rail	1,2,3	2 days 3 people	\$550	
HC30-8	Pressure wash exterior of house	1,2	2 days 4 people	\$50	
HC30-9	Build gate on side porch on house	1,2,3	1 day 2 people	\$75	
HC30-10	Replace some siding on house	1,2,3	2 days 4 people	\$500	
HC30-11	Pressure wash exterior of house	1,2	2 days 4 people	\$50	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC32 BALL FIELD

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC32-	build shelves				
HC32-1	Install double doors on storage building at ballfield	2,3	2 days 3 people	\$500	
HC32-2	Replace window enclosure on concession stand at ballfield	1,2,3	2 days 3 people	\$200	

HC33 MAINTENANCE BUILDING

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC33-	Build storage shelves over R room in maintenance side	1,2,3	1 day 2 people	\$300	
HC33-	Apply furring strips and metal over old metal on new tool room	1,2,3	2 days 3 people	\$600	
HC33-	Install propane heater to wall in furniture room	3	1 day 2 people	\$500	
HC33-1	Build form and pour small concrete slab at furniture room	1,2,3	2 days 6 people	\$800	
HC33-2	Water seal all wood on gazebo	1,2	1 days 2 people	\$150	
HC33-3	Apply louan to upstairs wall and paint then build shelves	1,2,3	3 days 3 people	\$450	
HC33-4	Install gutter guards	2,3	1 day 4 people	\$300	
HC33-5	Build storage shelves in back shed on maintenance side	1,2,3	1 day 3 people	\$500	
HC33-6	Paint floor in maintenance side	1,2	2 days 4 people	\$250	
HC33-7	Apply furring strips and metal over old metal on back tool room	1,2,3	2 days 3 people	\$550	
HC33-8	Install propane heater to wall in furniture room	3	1 day 2 people	\$500	
HC33-9	Build shelves in furniture room	1,2,3	2 days 2 people	\$300	
HC33-10	Build floor in maintenance back storage room	1,2,3	2 days 4 people	\$600	
HC33-11	Seal wood rail and stairs outside work camp area	1,2	1 day 2 people	\$100	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC34 R. V. SITE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC34-1	Build 50 ft wood fence from new section toward road	1,2,3	3 days 4 people	\$1,000	
HC34-2	Build 50 ft wood fence from new section toward youth center part 1	1,2,3	3 days 4 people	\$1,000	
HC34-3	Build 50 ft wood fence from new section toward youth center part 2	1,2,3	3 days 4 people	\$1,000	
HC34-4	Build 50 ft wood fence from new section toward youth center part 3	1,2,3	3 days 4 people	\$1,000	
HC34-5	Build 50 ft wood fence from new section toward youth center part 4	1,2,3	3 days 4 people	\$1,000	

HC35 MISCELLANEOUS

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC35-1	Apply furring strips and metal over shingles on grounds equipment shed	1,2,3	3 days 6 people	\$1,200	
HC35-2	Apply insulation board and vinyl siding to gables of grounds equipment shed	1,2,3	2 days 4 people	\$400	
HC35-3	Apply insulation board and luan to ceiling of grounds equipment shed	1,2,3	2 days 4 people	\$500	
HC35-4	Replace gutters on grounds shed	1,2,3	1 day 3 people	\$100	
HC35-5	Pressure wash and water seal deck at vespers point	1,2	1 day 2 people	\$75	
HC35-6	Repair doors on grounds equipment shed	1,2,3	1 day 2 people	\$100	
HC35-7	Paint block outside grounds equipment shed and on building	1,2	2 days 2 people	\$200	
HC35-8	Repair, clean, and water seal benches at vespers point	1,2	2 days 3 people	\$300	

HC36 PARTIN RESIDENCE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC36-	Paint hallway and bathroom	1,2	2 day 2	\$100	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC37 STILLWATER HOUSE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC37-1	Apply vinyl siding to section 2 of house	1,2,3	3 days 6 people	\$1,500	
HC37-2	Extend front deck	1,2,3	1 week 6 people	\$2,000	
HC37-3	Build roof over 8x60 deck (#2 needs completed first)	1,2,3	1 week 6 people	\$1,200	
HC37-4	Build connecting deck for section 2 entry (#2 needs completed first)	1,2,3	3 days 4 people	\$800	
HC37-5	Build handicap ramp and deck on back entrance of section2	1,2,3	3 days 4 people	\$1,000	
HC37-6	Paint foundation block	1,2	2 days 4 people	\$600	
HC37-7	Build interior walls of section 2	1,2,3	3 days 4 people	\$500	
HC37-8	Install insulation to walls to section 1	1,2,3	2 days 6 people	\$1,000	
HC37-9	Install insulation to ceiling to section 1	1,2,3	2days 4 people	\$750	
HC37-10	Apply sheetrock to walls of section 1	1,2,3	1 week 8 people	\$1,200	
HC37-11	Apply sheetrock to ceiling of section 1	1,2,3	3 days 6 people	\$600	
HC37-12	Mud, tape, and sand ceilings and walls of section 1	2,3	1 week 6 people	\$500	
HC37-13	Paint interior of section 1	1,2,3	1 week 4 people	\$600	
HC37-14	Install snap together flooring in living room, hallway, and kitchen of section 1	2,3	1 week 6 people	\$1,500	
HC37-15	Install snap together flooring in two bedrooms and bathroom of section 1	2,3	1 week 6 people	\$1,500	
HC37-16	Install insulation to walls to section 2	1,2,3	2 days 6 people	\$1,000	
HC37-17	Install insulation to ceiling to section 2	1,2,3	2 days 4 people	\$750	
HC37-18	Apply sheetrock to walls of section 2	1,2,3	1 week 8 people	\$1,200	
HC37-19	Apply sheetrock to ceiling of section 2	1,2,3	3 days 6 people	\$600	
HC37-20	Mud, tape, and sand ceilings and walls of section 2	2,3	1 week 6 people	\$500	
HC37-21	Paint interior of section 2	1,2,3	1 week 4 people	\$600	
HC37-22	Install snap together flooring half of section 2	2,3	1 week 6 people	\$1,500	
HC37-23	Install snap together flooring second half of section 2	2,3	1 week 6 people	\$1,500	

As of 4/5/2024

Henderson Settlement

Henderson Settlement Campus Work Areas

As of 4/5/2024

HC38 SOWER COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC38-1	Apply trim to exterior of door on lower section	2,3	1 day 2 people	\$75	
HC38-2	Pressure wash and water seal steps along side of building	1,2	2 days 3 people	\$100	
HC38-3	Pressure wash exterior of house	1,2	1 day 3 people	\$50	
HC38-4	Water seal upper and lower porches	1,2	2 days 4 people	\$400	
HC38-5	Repaint block foundation	1,2	1 days 4 people	\$350	
HC38-6	Pressure wash and water seal deck and fence at sitting area	1,2	1 day 2 people	\$125	

HC39 BRANDON COTTAGE

	Project Description	Skill	Time/persons	Cost	Proj. Start
HC39-1	Repaint block foundation	1,2	1 day 4 people	\$350	
HC39-2	Paint interior walls in upper level	1,2	2 days 4 people	\$300	
HC39-3	Pressure wash exterior of house	1,2	1 days 3 people	\$50	
HC39-4	Water seal fence at lower level	1,2	1 day 3 people	\$200	
HC39-5	Water seal upper and lower porches	1,2	2 days 3 people	\$400	
HC39-6	Pressure wash and seal deck joining lower cottages	1,2	2 days 2 people	\$100	